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II.

BACKGROUND

Site No..: S7

Delivery Order No.: 2101-02-010 J
Response Authority: CERCLA

ERNS No.: N/A

CERCLIS No.: NYDO002249563
NPL Status: Non-NPL

Action Memo Status: Approved on 9/26/97
Start Date: 9/30/97 .
Demobilization Date: N/A

Completion Date: N/A
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III. SITE INFORMATION

A.

Incident Category
CERCLA incident category: Inactive Production Facility
ite Descri

The Bossert Manufacturing Site (site) is an abandoned production facility located at
1002 Oswego Street in the City of Utica, Oneida County, New York. The Bossert
facility was used for the stamping, weldment, and fabrication of sheet metal items
such as brake backing plates and steel floor grates from 1896 until the mid-1980's.
During its operation, PCB oils were utilized in transformers and in hydraulic presses
used in the manufacturing process. As a result of past manufacturing practices and
salvage operations at the site, interior surfaces on floors and walls of the facility, as
well as machinery and other structures within the building, became contaminated

with PCBs.

CERCLA funds have been activated to abate the threat to public safety and the
environment. Activity will include the off-site disposal of approximately 3,500 cubic
yards of PCB contaminated debris, asbestos abatement, decontamination of
mechanical and hydraulic presses, and the partial demolition/shoring of a building.

For a more detailed description, see Polrep No. 1 (Initial).

IV.  RESPONSE INFORMATION

A.

Situation
1. Removal Actions to Date

2/9/98 - 2/13/98: On February 12, four roll-off boxes of PCB contaminated debris
totalling 100 cubic yards were transported off site and disposed of at a permitted
landfill. To date, 53 roll-off boxes of with a combined volume of 1,370 cubic yards

have been shipped off the site.

ERRS continued to place scrap metal into roll-off dumpsters for salvaging. During
this work week, one roll-off dumpster of scrap metal was shipped off site for
salvaging to recover funds which will be readministered into the ERRS project

ceiling.

USA Remediation Services (asbestos abatement subcontractor) continued with
asbestos abatement activity. Abatement took place in Areas 7, 11, 13, 15, 10, and 1
during this work week. Background air samples were collected in each area prior to
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any asbestos being addressed. Continuous work area air sampling took place during
all abatement activity. Final clearance air samples were collected after work was
completed. Clearance air sample laboratory results will determine if additional
abatement is required in any particular area.

2. Enforcement

The PRP Search for the site has been initiated and enforcement efforts are

continuing.

Planned Removal Actions

ERRS will continue transportation and disposal of PCB contaminated debris, kiln
dust, and carbon powder during the week of February 16. Asbestos abatement

activity will also continue during this week.

Key Issues

N/A

V. COST INFORMATION AS OF FEBRUARY 16, 1998 *

ERRS Contractor

$ 2,488,195

START Contractor Costs 156,162
Intramural Costs — 250,015
TOTAL $ 2,894,372
Project Ceiling $ 5,990,000
Percent of Project Funds Remaining 51.7%

* The above accounting of expenditures is an estimate based on figures known to the OSC at

the time this report was written. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

VI.

PCB

DISPOSITION OF WASTES

Contaminated | 1,370 cu. yds. | Consolidated & | Landfilled | Chemical Waste Management
(UN3077) | debris Covered Model City, NY
PCB | Kiln dust & 339 tons Consolidated & | Landfilled | Chemical Waste Management
(UN2315) spent carbon Covered Model City, NY Z
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VII. SALVAGEABLE MATERIAL

Scrap Metal ‘ 106.43 tons $ 6,452.54

* This table will be updated as recovered funds are received from Universal Empire Salvaging
Company.

VIII. ASBESTOS ABATEMENT

19 Background air sampling, asbestos removal, clearance air sampling 100
18 Background air sampling, asbestos removal, clearance air sampling 100
9 Background air sampling, asbestos removal, clearance air sampling 100
4 Background air sampling, asbestos removal, clearance air sampling 100
12 Background air sampling, asbestos removal, clearance air sampling : 100
3 Background air sampling, asbestos removal, clearance air sampling | 100
2 Background air sampling, asbestos removal, clearance air sampling 100
7 Background air sampling, asbestos removal, clearance air sampling 100
11 Background air sampling, asbestos removal, clearance air sampling 100
13 Background air sampling, ’asbestos removal, clearance air sampling 100
15 Background air sampling, asbestos removal, clearance air sampling 100
10 Background air sampling, asbestos removal, clearance air sampling 100
1 Background air sampling, asbestos removal, clearance air samglin)g 90
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